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LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

October 26, 2006

i0:30 a.m. to 11:00 a.m.

Agenda

L Approval of September 28, 2006 Liquid Processing and Capsule Storage Project
Meeting Minutes (Ecology/DOE-RL/FIB

II. Operational Status

III. Project Specific Issues
A. Status of RCRA Permit Revisions
B. 310/340 Status
C. ST4502 Permit Status
D. ST4500 Permit Status
E. LERF

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Documents for submittal to the Administrative Record

VIII. Next Project Managers Meeting



LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

October 26, 2006

I. Approval of September 28, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes
(Ecology/DOE-RL/FH). The PMM minutes were approved.

II. Operational Status (Roger Szelmeczka FH)
LIQUID EFFLUENT RETENTION FACILITY (LERF)
Waste Inventory (10/16/06)
•	 Basin 42 - Liquid Level: 8.5 ft or 1.9 Mgal
•	 Basin 43 - Liquid Level: 9.2 It or 2.1 Mgal
•	 Basin 44 - Liquid Level: 15.1 ft or 4.2 Mgal

Received 28 tanker shipments during August:
•	 Basin 42 received 14,000 gallons leachate from the mixed waste burial trenches
•	 Purgewater tank received 13,000 gallons purgewater in 26 tankers

EFFLUENT TREATMENT FACILITY (ETF)
On standby following CERCLA campaign

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
Receiving wastewater at 37 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)
•	 Operating normally

340 COMPLEX
Nothing to report

III. Project Specific Issues
A.	 Status of RCRA Permit Revisions

1. Roger Szelmeczka (FH) stated that the final delisting petition package regarding
the MIR rule has not been received from Dave Bartus (EPA), although he noted
that there was no urgency in receiving the package. Tony McKams (RL) pointed
out that the package should be in RL's file in the event that Mr. Barm y. is no
longer available to issue the package.

2. Tony Miskho (FH) stated that the Class 1 permit modifications for the emergency
notification system upgrades (project L304) will be submitted in the first quartet
in January 2007, since the implementation date is now January 2007 for the
emergency preparedness organization.

B.	 310/340 Status
There was no change in status to report.



C.	 ST4502 Permit Status
There was no change in status.

D. ST4500 Permit Status
There was no change in status.

E. LERF
Mr. Tvliskho reported that comments were received from Ecology on the LERF
groundwater conditions. Following an internal meeting scheduled for November 2, 2006
to discuss Ecology's comments, Mr. Miskho will then provide Ecology with an updated
table on the groundwater conditions.

IV.	 General Discussions
1. Mr. Szelmeczka stated that the design report for the Solidification Treatment Unit (STU)

will be provided to Ecology in December 2006. The design report will contain
information on the upgrades for the STU that was requested by Ecology.

2. Mr, Szehneczka reported on the regeneration of ion exchange resins process. Minor
modifications to existing piping are planned to provide the capability to perform the
regeneration process at ETF. A container will be brought into the plant and the resins will
be regenerated in the container. The spent acids will be process through ETF. Benefits of
the process include cost savings and avoiding liability of shipping hazardous materials
offsite.

V.	 Status of Actions
A. 1129 - Ecology transmitted information requested by RL and the contractors, and provided

comments. RL and contractors will provide feedback to Ecology November 6, 2006.
B. 1585 - The design report for the STU will be provided to Ecology by December 31, 2006.

VI.	 New Action Items
A.	 There were no new action items.

VII.	 Documents for submittal to the Administrative Record
A.	 There were no documents identified.

V111. Next Project Managers Meeting
A.	 The next PMM was scheduled for November 16, 2006.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage

Task ID:	 1129 Finalize LERF permit conditions for Ecology approval. 	 Task Lead:	 Hildebrand, Doug

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage 	 POC:	 Szelmeczka, Roger

Classification: Open

Category: PMM

Project DOE	 Agency

Due: NIA N/A	 -	 N/A

Complete:. N/A WA	 NIA

Closed Date:

Desorption: Finalize LERF permit conditions for Ecology approval

Date Status

10/262006 Ecology transmitted information requested by RL and the contractors, and provided comments. RL and contractors will
provide feedback to Ecology November 6, 2006.

92812006 A meeting was held on September 20, 2006 to discuss LERF permit wnditions. Ecology is preparing to transmit
information that PNNL and RLIFH requested regarding LERF permit conditions.

8/2412006 Tony Miskho will schedule a meeting for the first week in September 2006..-

7/27/2006 The parties met on July 26, 2006. RL will provide comments to Ecology on the evaluation plan permit conditions.

- 6/22/2006 Ecology transmitted the draft pemnit conditions to RL/FH on May 18, 2006.

4/27/2006 Ms. Conaway completed the permit conditions in February 2006. The permit conditions remain with Ecology and have not
been transmitted to RL

2/23/2006. LERF permit conditions have been drafted by Ecology and will be transmitted to RL once they are finalized. The time
frame was estimated to be two weeks.

126/2006 Ecology will provide the permit conditions in February 2006.

10127/2005 Ecology is finalizing the permit language for itshydrogeology review.

9/22/2005 Ecology is still reviewing the permit conditions.

8/2512005 Ecology is still reviewing the permit conditions.

7/28/2005 Ecology is sfill reviewing the permit conditions.

-629/2005 Ameeting will be scheduled after Ecology sends the draft permit conditions to RL.

5/262005 A meeting will be scheduled after Ecology sends the draft permit conditions to RL 	 -
323/2005 RL will schedule the meeting for April 12, 2005,

2/23/2005 The meeting with Ecology was not held as previously reported. The topic of the discussion will be to explore the
monitomng requirements for LERF. An internal meeting with the Ecology groundwatergroup is scheduled for 3/17. A
meeting with FH and RL will be scheduled after this meeting is held.

1/27/2005 A meeting was held January 6, 2005.

12/162004 A meeting is tentatively scheduled for January 6, 2005.

10282004 Task opened.

11/13/2006; 7:45:55 AM



Environmental Request Information System

"Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Liquids !Processing & Capsule Storage

Task ID:	 1585 Provide Ecology with an advance copy of the Technical Memo for the new solidification 	 Task Lead:	 Szelmeczka, Roger
treatment unit

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage 	 POC:	 Mardis; Michelle

Ciassmca5on: Open

Category: PMM

Project DOE	 Agency

Due: NIA NIA	 12131/2006

Complete: N/A N/A

Closed Date:

Description: Provide Ecology with an advance copy of the Technical Memoforthe new solidification treatment unit.

Date Status

10126/2006 The design report for the STU will be provided to Ecology by Deoember31, 2006.

912812006 The memo is being drafted. The parties agreed on a December 31, 2006 submittal date for the document

812412006 The memo is being drafted and will be provided in September 2006.

7127/2006 Action opened.

11113/2006; 7:45:55 AM



LIQUID PROCESSING AND CAPSULE STORAGE
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

October 26, 2006

Attendance List

Name
	 Organization	 Phone Number
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